

## Case example: SEA for National Development Plan 2007 – 2013 of the Czech Republic

Time period	Programming steps	SEA steps	Public participation
Nov 2004 – Feb 2005	<b>Initiation</b> - Establishing coordination structure - Selection of the team	-	-
March – May 2005	Preparation of the socio-economic <b>analysis</b>	-	-
June – July 2005	Preparation of the socio-economic <b>analysis</b> - including environment (draft version ready)	<b>Initiation</b> - 1 <sup>st</sup> SEA team meeting - 1 <sup>st</sup> meeting SEA team, MoRD, programming team, ex-ante team	- Establishing of web page for SEA process including email conference - Dissemination of information on SEA (email, NGOs email lists, media news etc.)
August – Sept 2005	Priority axes and <b>priorities</b> (draft proposal)	<b>Scoping</b> - analysis of links NDP and environment (key envi. issues) - preparation of notification - screening and scoping procedure	- Publishing notification (SEA Information System) - Experts round table - Initial public meeting
Oct – Dec 2005	Draft <b>strategy</b> (topics for operational programmes)	<b>Evaluation</b> - assessment of priorities (key envi. objectives) <b>Monitoring</b> - criteria for potential projects (to be financed through the OPs)	- Publishing draft SEA outputs on web (assessment of priorities) - Presenting SEA within round tables for NGOs
Jan – April 2006	Draft NDP	<b>Assessment</b> of the draft - assessment of priorities (key envi. objectives) - indicators	- Publishing draft SEA outputs on web (draft SEA report) - 1 <sup>st</sup> meeting with OPs SEA teams - Presenting SEA within round tables for NGOs
June – Nov 2006	NDP finalization	Finalization of the <b>assessment</b> Preparation of the <b>SEA report</b>	- Publishing NDP with SEA report (SEA Information System) - Public hearing - 2 <sup>nd</sup> meeting with OPs SEA teams
Dec 2006	NDP finalization	<b>SEA statement</b>	- Publishing SEA statement (SEA Information System)
Nov 2006 – July 2007	NDP approval (Czech Government, European Commission)		